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’CONTRACT NO. 23 TASK NO.
CONTRACT INSPECTION REPORT
| | 2
TO: DATE
19 November 1905
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL i

ESTIMATED COMPLETION DATE

30 Deocember 1065

NAME OF CONTRACTOR

X1

TYPE OF COMMODTTY OR SERVICE

Ndvoneed Stores-LRharbold Frototyps

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves "o FUNDS @ ves [Jno IF ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE. ON
ot REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - t@& DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - Mued Prlceo

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
. DURING THE PERIOD? @ YES D NoO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? B YES @ NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES"
IS THIS AN INCENTIVE CONTRACT 0 ves A ~o NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0 cos [] renronmance [J oeviveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL .PERFORM'ANCE OF CONTRACTOR
1. D OUTSTANDING 3. D ABOVE AVERAGE 5. BELOW AVERAGE 7. D UNSATISFACTORY

2. [:] EXCELLENT 4. [:]'AVERAGE 6. [:] BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
. SATISFACTORY PERFORMANCE

[ remmmare [ omven cspecin)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR®S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE [TEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE., WHERE APPLICABLE, THE FOLLOWING:

. ) . DOES NOT \ DOES NOT
ITEM REC'D |~ pppLy ITEM REC'D | " aPPLY

PROTOTYPES MANUALS

DRAWINGS AND SPECIFICATIONS FINAL REPORT

PRODUCTION AND/OR OTHER SPECIAL TOOLING

END ITEMS

OTHER GOVERNMENT PROPERTY
DATE OF LAST CQNTACT WITH CONTRALTOR I . -
8 Hovembor 3,9?;5 : Declassification Review by NGA/DoD

SIGNATURE OF INSPECTOR ’ DIVISION
pX1 PaDG

INSPECTOR"* SIGNATURE OF APPROVER
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NARRATIVE REPORT 3] INTERIM [ FINAL

lionthly progress ropord  for Scpicaber 1,05 wes received
duing "chis perioﬁ.

Ixasmction visit of 8 Novenbor 18065.

f'lTEIIDEESz

During this visit, the technieal monitor expressed his
dicoppointnent in the lnvel pf . effort thot has been devoted to
chis contyact, vidlch was to be o three months effort; howover,
delivery conaot be anticipated before 22 Deceuber 3.965, t;wee
woobhe datel | has no valld escuse %o offer" bhovever

laonoger of This Dwanch: of assured the
moaitor that this project will get itop pPriority :s'.m the plant aad
Celivery will not be further doloyed, '

Technlell progress has beon slicht duweing this pericd. TIne
£innd neckaniceol deoipn is still not coupleted and fdabrication
cannot besin until 4t is. llore of the technicel momitor's timo
will be dovoted to thisc projoet to insure continued progress.
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